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obtain borrower’s approval and forward
the four copies to the contractor. Re-
ceipt of the executed Construction
Change Order by the contractor will
constitute authorization to proceed
with the changes or corrections.

(2) When the changes or corrections
have been made, the borrower shall
have the contractor complete the form,
itemizing the costs in accordance with
the terms of the contract, and return
three copies to the borrower’s engineer.
A copy of each change order shall be
attached to each copy of the construc-

tion inventory required to close out
the contract.

[54 FR 39267, Sept. 25, 1989. Redesignated at
55 FR 39397, Sept. 27, 1990, as amended at 64
FR 16609, Apr. 6, 1999]

§ 1753.49 Closeout documents.
(a) General. The borrower shall be re-

sponsible for preparing the closeout
documents with, if necessary, the as-
sistance of the GFR.

(b) Documents required. The following
table lists the documents required to
closeout the RUS contract Form 515.

DOCUMENTS REQUIRED TO CLOSEOUT CONSTRUCTION CONTRACT
[RUS Form 515]

RUS Form No. Description
No. of copies prepared by Distribution

Contractor Engineer Borrower Contractor

724 ................. Final Inventory—Certificate of Completion ............... .................... 2 1 1
724a ............... Final Inventory—Assembly Units .............................. .................... 2 1 1
None .............. Contractor’s Bond Extension (send to RUS when

required).
(3) .................... (to RUS) (to RUS)

281 ................. Tabulation of Materials Furnished by Borrower ....... 2 .................... 1 1
213 ................. Certificate—‘‘Buy American’’ .................................... 1 .................... 1 ....................
None .............. Listing of Construction Change Orders .................... .................... 1 1 ....................
224 ................. Waiver and Release of Lien (from each supplier) ... 1 .................... 1 ....................
231 ................. Certificate of Contractor ............................................ 1 .................... 1 ....................
527 ................. Final Statement of Construction ............................... .................... 2 1 1
None .............. Reports on Results of Acceptance Tests ................. .................... 1 1 1
None .............. Set of Final Staking Sheets ...................................... .................... 1 1 ....................
None .............. Tabulation of Staking Sheets ................................... .................... 1 1 ....................
None .............. Correction Summary (legible copy) .......................... .................... 1 1 ....................
None .............. Treated Forest Products Inspection Reports or Cer-

tificates of Compliance (prepared by inspection
company or supplier).

.................... .................... 1 ....................

None .............. Final Key Map (when applicable) ............................. .................... 1 1 ....................
None .............. Final Central Office Area and Town Maps ............... .................... 1 1 ....................

(c) Closeout procedure. (1) After con-
struction has been completed in ac-
cordance with the plans and specifica-
tions, and acceptance tests have been
made, the borrower shall arrange the
time for a final inspection to be made
by the borrower’s engineer, the con-
tractor, the GFR and a representative
of the borrower.

(2) Final inventory documents. (i) The
borrower shall obtain certifications
from the engineer that the project and
all required documentation are satis-

factory and complete. Requirements
for these contract closeout certifi-
cations are contained in § 1753.18.

(ii) The borrower shall prepare and
distribute the final inventory docu-
ments in accordance with the tables
contained in this section. The docu-
ments listed for RUS shall be retained
by the borrower for inspection by RUS
for at least two years from the date of
the engineer’s contract closeout cer-
tification.
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STEP-BY-STEP PROCEDURE FOR CLOSEOUT OF CONSTRUCTION CONTRACT
[RUS Form 515]

Sequence

By ProcedureStep
No. When

1 Upon Completion of Construction ....... Borrower’s Engi-
neer.

Prepares the following: a set of Detail Maps and a set
(when applicable) of Key Maps which show in red the
work done under the 515 contract; a Tabulation of
Staking Sheet; and a tentative Final Inventory, RUS
Forms 724 and 724a.

2 After acceptance tests made ............... Borrower’s Engi-
neer.

Forwards letter to the borrower with copies to the GFR
stating that the project is ready for final inspection.
Schedules inspection date.

3 Upon receipt of letter from Borrower’s
Engineer.

GFR ...................... Advises borrower whether attending the final inspection
will be possible.

4 By inspection date ............................... Borrower’s Engi-
neer.

Obtains and makes available the following documents: a
set of ‘‘as constructed’’ detail maps and (when applica-
ble) ‘‘as built’’ key maps; a list of construction change
orders; the final staking sheets; the tabulation staking
sheets; the treated forest products inspection reports or
certificates of compliance; the tentative final inventory,
RUS Forms 724 and 724a; the tentative tabulation,
RUS Form 231 (if borrower furnished part of material);
and, a report of results of acceptance tests.

5 During inspection ................................. Borrower’s Engi-
neer.

Issues instructions to contractor covering corrections to
be made in construction as a result of inspection.

6 During inspection ................................. Contractor ............. Corrects construction on basis of instructions from the
borrower’s engineer. The corrections should proceed
closely behind the inspection in order that the bor-
rower’s engineer can check the corrections before leav-
ing the system.

7 During inspection ................................. Borrower’s Engi-
neer.

Inspects and approves corrected construction. Marks in-
spected areas on the key map, if available, otherwise
on the detail maps.

8 Upon completion of inspection ............ Borrower’s Engi-
neer.

Prepares or obtains all the closeout documents listed in
Table 3.

9 After signing final inventory ................. Borrower ............... Prepares and submits to RUS the engineer’s certifications
of completion and a Financial Requirement Statement,
RUS Form 481, requesting amount necessary to make
final payment due under contract.

10 On receipt of final advance ................. Borrower ............... Promptly forwards check for final payment to contractor.
11 During subsequent loan fund audit re-

view following final payment.
RUS Field Ac-

countant.
Examines borrower’s construction records for compliance

with the construction contract and Subpart F, and ex-
amines RUS Form 281 (Tabulation of Materials Fur-
nished by Borrower) if any, for appropriate costs.

(iii) When the total inventory price
exceeds the maximum contract by
more than 20 percent, an extension to
the contractor’s bond is required.

(iv) The borrower shall submit the
engineer’s contract closeout certifi-
cation with FRS for the final advance
of funds.

(3) Final payment shall be made ac-
cording to the payment provisions of
article III of RUS Form 515, except
that certificates and other documents
required to be submitted to or ap-
proved by the Administrator shall be

submitted to and approved by the
Owner.

[54 FR 39267, Sept. 25, 1989. Redesignated at
55 FR 39397, Sept. 27, 1990, and amended at 59
FR 43717, Aug. 25, 1994; 64 FR 16609, Apr. 6,
1999]

§§ 1753.50–1753.55 [Reserved]

Subpart G—Outside Plant Major
Construction by Force Account

SOURCE: 55 FR 3572, Feb. 2, 1990, unless oth-
erwise noted. Redesignated at 55 FR 39397,
Sept. 27, 1990.
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